1990 K Street, N.W.

| Peat, Marwick, Mitchell &Co. Washington, D.C. 20006
(202) 223-9525

January 11, 1983

Ms. Vicky Keramida, Ph.D.
Project Manager
Pretreatment Program
Department of Public Works
2460 City-County Building
Indianapolis, IN 46204

Dear Ms. Keramida:

Enclosed please find our monthly project status report for
December 1982. The following items are of particular interest
to you and the management of the Department of Public Works.

. The technical aspects of the project are nearing
completion with the final ordinance numbers expected
to be published in January by James Montgomery.

. Since Congress did not address the Pretreatment
Waiver Provision for Municipalities we will continue
to design the City of Indianapolis Pretreatment
Program under the assumption that categorical stan-
dards will be enforced as outlined in the EPA
regulations.

. Briefing of the City-County Public Works Subcommit-
tee is scheduled for January and will continue
through the Spring as the ordinance is finalized.

. We understand that EPA has approved your contract
extension and that you will be forwarding to us
documents which will up date our contract andé
establish the end date as the 22 month.

. At our next monthly status meeting I would like to
review each task report and its status and expected
dates for return of comments so that the project
team can finalize those reports.
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.We look forwared to reviewing these issues with you at our
January monthly meeting and at that point hope to review the
schedule for completing the project this Spring. 1 look forward
to meeting with you and if you have any questios, please contact

me.

cC:

Richard Ripple, DPFW
Allen McFearin, DPW
Susan Loudermilk, DPFW
Dale Bertelson, DPW
Larry Russell, JMM

Very truly yours,

PEAT, MARWICK, MITCEELL & CO.

Larry J.! Scully, Sehior Manager

Chris Cain, JMM

Steve Gohman, EMS Labs
Deems Buell, PMM

John Wander, PMM

Jim Fagan, PMM



Pretreatment Study

City of Indianapolis =-- Monthly Status Report for November 1982

Task 1

Industrial Survey: Completed and waiting for City and

Notification Procedures: Completed and waiting for City

Waste Characterization: JMM is waiting for comments on

the revised Task 3 report prior to submitting it as

- EPA comments.
Task 2 -
and EPA comments.
Task 3 -
final.
Task 4 -

Technical Information: JMM is preparing revisions to

Chapters 5 and 7 of the Task 4 report in response to
comments received from the City and the TAC. These
revisions will be issued to the City by the end of
January. In particular the revisions and comments made
at the TAC meeting on December 17, as well as comments
made by the City staff at the Task 4 report meeting
held in Indinapolis on December 27 and 28. Focug on
the comments and the resulting revisions is on the
values and basis for the industrial discharge limits
proposed for the industrial waste ordinance, particu-
larly regarding river and sludge impacts.

As was noted in the last monthly report, JMM has com-
pleted the entire field pilot plant program and POTW
and river sampling program described in the plan of
study and the pilot plant plan of operation. JMM has
turned the pilot plant opertion over to the City of
Indianapolis, after removing the office trailer, com-
pleting an inventory of equipment, providing orienta-
tion and training for about 2 weeks for the City
operators and assisting the City in winterizing the
plant, JMM is checking with the City pilot plant
operators serveral times during December and found that
the City is successfully operating the plant and
responding to the equipment problems that typically
occur in pilot plants.

EMS Laboratories have removed their biocassay from the
pilot plant site and completed the scope of work des-
cribed in the pilot plant plan of opertion and the plan
of study except for followup work such as report cor-
rections and support for meeting presentations.



Task 5 = Ordinance Review: The Peat Marwick study team is
revising the draft ordinance materials and incorporat-
ing the comments submitted by the State of Indiana.

Task 6 - Funding: Funding and cost allocation options were
reviewed with the technical advisory committee at the
meeting on December 16.

Task 7 - Personnel to Carry Out the Pretreatment Program: The
personnel review is progressing and the current
activity of the laboratory and the Industrial Sur-
veillance Branch are being reviewed with Dale
Bertelson.

Task 8 - Self-Monitoring Report: The self-monitoring report
requirements are being analyzed in conjunction with
the Task 5 report and the Task 10 report which high-
light the ordinance reguirements and the noncompliance

preocedures.

Task 9 ~ Sampling and Analysis: JMM has drafted the report on
Indianapolis Pretreatment Meonitoring Program and is in
the process of correcting comments received from Peat
Marwick. The report will be available for the City
review at the meeting planned in March 27.

Task 10 - Noncompliance Procedures: The draft noncompliance pro-
cedures are being reviewed with the City legal counsel
and terminology differences between the Chamber of
Commerce and the City are being reviewed.

Task 11 - Monitoring Equipment Review: JMM has prepared a draft
monitoring equipment report which will be available
for the City near the end of January. This report
will be combined with the reports on Task 9 and
Task 12 in the monitoring program report.

Task 12 - Laboratory Needs: JMM has prepared the draft of the
Task 12 report and will be in in concluded in the
monitoring program report due to the City in the end
of January.

Task 13 - Public Participation: Meetings were held with the City
staff on December 15 and 16 and a meeting was held
with the Chamber of Commerce Technical Advisory
Committee on December 16. The final public hearings
for the project is tentatively scheduled for April or
May of 1983.




Task 14

Joint Pretreatment: JMM has begun evaluating alterna-

Task 15

tives for joint industry action to achieve compliance
with the discharge limits imposed in the Task 4
report. This report will discuss the economic and
other impacts on industry which will result from the
pretreatment program. The report will focus primarily
on metal platers pretreatment and prevention of river
impact due to CS0 discharges.

Water Quality Model: JMM has begun drafting water

Task 16

guality report which will summarize results of the
review of the impact on the White River, the sampling
of the river as part of the pretreatment program, and
a computer model run to document the fate of priority
pollutants in the river. This report is due to be
issued in February.

Technical Coordination: JMM met with the City of

Task 18

Indianapclis staff on December 16 and 17 and again on
December 27 and 28 to discuss the technical basis for
the industrial discharge limits. JMM also discussed

the topic with the Chamber of Commerce on December 17.

Project Management: As noted earlier the City of

Indianapolis is revising the contract documents and
those will be forwarded to Peat Marwick and James
Montgomery in January.



